

Statement of Work

NEUTRAL / AGREED BUNDLE · CONTRACT

SCHEDULE 1 - STATEMENT OF WORK (SOW-01)

2 to the Master Services Agreement dated 14 March 2024

1. Scope

4 1.1 The Supplier shall deliver the Platform in two phases: Phase 1 (core inventory and EPOS); Phase 2 (reporting and analytics). The agreed scope does not include a customer loyalty module.

2. Implementation timetable

6 2.1 The go-live date of 1 October 2024 is a target date. The detailed implementation plan is a planning estimate and is subject to the change control procedure in clause 3 of the MSA.

3. Responsibilities of the Customer

8 3.1 The Customer shall provide timely access to data, systems and personnel, and shall procure and maintain adequate in-store network connectivity.

9 3.2 Training of the Customer’s store and head-office staff in the use of the Platform is the responsibility of the Customer. The Supplier shall provide a train-the-trainer session and written user guides only.

4. Payment milestones

11 4.1 Charges are payable 25% on each of M1, M2, M3 and M4, subject to any variation agreed under the change control procedure.

12	Milestone Description Target date		
13	M1	Design sign-off	30 April 2024
14	M2	Build complete (Phase 1)	31 July 2024
15	M3	User acceptance testing	13 September 2024
16	M4	Go-live (target date)	1 October 2024