

Change Order No 3

NEUTRAL / AGREED BUNDLE · CONTRACT

- 1 CHANGE ORDER No. 3
- 2 under the change control procedure (clause 3, MSA dated 14 March 2024)
- 3 Change Order Ref: MRG-TF-CO-003
- 4 Date: 2 September 2024
- 5 Requested by: Helena Vance, Programme Director, Meridian Retail Group plc

1. Description of change

- 7 1.1 At the Customer’s request, the Supplier shall design, build and implement a customer loyalty module ("the Loyalty Module"), comprising points accrual, redemption at EPOS, and a loyalty member database. The Loyalty Module was not part of the original scope under SOW-01.

2. Effect on timetable

- 9 2.1 The parties agree that, to accommodate the additional works, the go-live date is revised from 1 October 2024 to 18 November 2024. The revised date applies to the Platform as a whole.

3. Effect on charges

- 11 3.1 The additional charge for the Loyalty Module is £180,000, payable on go-live.

Agreed and signed by the parties:

- 13 For the Customer Name: Priya Nair Title: Head of Procurement Date: 2 September 2024 | For the Supplier Name: Marcus Reilly Title: Project Director Date: 2 September 2024