

UAT Acceptance Certificate

NEUTRAL / AGREED BUNDLE · RECORD

PHASE 1 - USER ACCEPTANCE TESTING

ACCEPTANCE CERTIFICATE

- 3 Project: Meridian Platform implementation (MSA 14 March 2024)
- 4 Certificate ref: UAT-P1-CERT
- 5 Date: 12 November 2024
- 6 This certificate confirms that User Acceptance Testing of Phase 1 of the Platform (core inventory and EPOS) was carried out between 21 October and 11 November 2024.
- 7 Meridian confirms that Phase 1 has passed User Acceptance Testing and is accepted, subject to the resolution of the outstanding minor (Severity 3 and 4) items listed in the snag log appended to the UAT report. No outstanding Severity 1 or Severity 2 items were recorded at the date of this certificate.
- 8 Accepted for Meridian Priya Nair Head of Procurement 12 November 2024 | Submitted by TechFlow Marcus Reilly Project Director 12 November 2024